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Anderson Hill Redevelopment Project (formerly SCIP II)  The fi rst three (3) units in the second phase of the project 
are nearing completion.  An additional ten (10) units will 
be under construction within the next four (4) months.  
Predevelopment activities have begun on the fi fteen (15) unit 
townhouse development phase of the project.  Development 
variances were granted to the project at the January meeting of 
the Board of Adjustment.  Construction is scheduled to begin 
o this phase by the end of 2002.  Up to thirty (30) home 
ownership units and thirty (30) rental units will be built in 
the next two years.

Austin Resource Center for the Homeless (Interim)           On August 15, 2001, the ARCH moved to an interim location 
at 400 Nueces.  The City added an overnight shelter program 
for 73 men at the interim site and amended the Capital 
Area Homeless Alliance’s contract to include operation of the 
shelter.  The shelter has been operating at full capacity since 
it opened.

Austin Resource Center for the Homeless (Permanent)      The facility will be named the Austin Resource Center for the 
Homeless (ARCH).  It will be an expansion of the current 
ARCH, but it will remain a place where people in homeless 
situations can access numerous resources to help them work 
toward self-suffi ciency.

                                                                                          The City will build the facility and will provide funding for 
operations.  The City’s Primary Care Department will operate 
the health clinic.  A request for proposals will be released in 
mid-2002 to solicit an operator to serve as the facility manager.

                                                                                          The physical design of the facility is nearing completion.  The 
construction of the project will be put out for bid in February 
of 2002.  The expected date of completion for building the 
facility is July of 2003.  The estimated cost of the project is 
approximately $8.1 million.

Convention Center Expansion                                           The exterior skin and completion of the west elevation on 
Trinity is almost complete, at which time the building will 
be completely enclosed. Interior fi nishes are well underway, 
working east to west (the building is two blocks wide). 
The roof, mechanical, electrical and plumbing systems 
are substantially complete. Estimated date of Substantial 
Completion is March 29, 2002.
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Downtown Development Initiatives                                  The Heritage Society of Austin is rewriting and updating their 
report Heritage Austin: A Community Value Based Vision.  This 
effort will be completed by May 1, 2002.

Downtown Great Streets Master Plan                                Remaining Calendar:
Winter 2002:  Integration of staff recommendations for the 
Great Streets Master Plan, Downtown Access & Mobility Plan 
and the Downtown Austin Comprehensive Parking Study.
Spring:  City Boards and Commissions Review
Summer:  Possible City Council Adoption

Downtown Public Improvement District                           The City Council approved the FY 2002/2003 Service Plan 
and Budget for the Downtown Austin Alliance and the PID 
Assessment Role in December 2001.

Lance Armstrong Bikeway                                                 Preliminary design and fi nal route alignments for the Lance 
Armstrong Bikeway are complete for the sections west and east 
of the Central Business District.  The eastern section begins at 
Levander Loop at U.S. 183 and enters Downtown along the 
4th street corridor after crossing under IH-35.  The western 
end of the Bikeway is from Shoal Creek to the junction of 
Veterans Drive and Lake Austin Boulevard.  Alignment for the 
center portion of the Bikeway, from IH-35 to Shoal Creek is 
still being determined.  At issue is which east-west Downtown 
street would serve as the most direct, practical and safe bicycle 
route while considering other emerging projects such as the 
Great Streets plan, the Second Street Retail District plan, the 
possible Rapid Transit line, and others.

                                                                                          The Lance Armstrong Bikeway was originally planned to 
follow 3rd Street.  But due to changes in automobile traffi c 
fl ow resulting from the planned Second Street Retail District 
and the Great Streets project, 3rd Street is now unsuitable 
for the Bikeway.  Among other streets, 4th Street is being 
considered for the project.  City staff in the Transportation, 
Planning and Sustainability Department will continue to work 
on the Downtown alignment over the next few months to 
determine the best route for the Lance Armstrong Bikeway.

Mexican-American Cultural Center (MACC)                    Due to higher than expected cost estimates and utility 
confl icts, we have lost some time, but it has helped answer 
many questions in our site development design. The Design 
Development Phase of Phase I will start on January 25th. It is 
hoped Construction Documents will start in April.

New City Hall and Public Plaza                                         In March 2000, the City Council selected the Austin fi rm 
of Cotera, Kolar, Negrete and Reed Architects with Antoine 
Predock, FAIA of Albuquerque, New Mexico as the Lead 
Designer.  Council approved the Schematic Design for the 
New City Hall and Public Plaza in May 2001.  Construction 
of the underground parking garage began in April 2001.  
Construction of the City Hall and Plaza is scheduled to begin 
in August 2002.
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Republic Square                                                                 In October, 2001, a landscape architectural fi rm, TBG  
Partners, was hired to do a conceptual design for the 
redevelopment of Republic  Square. The design will be utilized 
by the Austin Parks Foundation for fund raising. TBG Partners 
will work in concert with Jesus Moroles, an internationally 
known sculptor. Mr. Moroles has been commissioned by the 
Texas Commission on the Arts (TCA) to do an artistic piece 
for the park. TCA will also create a cultural endowment in 
order to sustain the artistic elements of the park.

                                                                                          In November 2001, a design charrette was held which 
attracted a variety of interested community leaders. Based 
on this input, preliminary designs are in progress. During 
December, 2001, and January 2002, various boards and 
commissions have been updated on the progress of the 
design ideas for Republic Square. These included the 
Historic Landmark Commission, the Design Commission, 
the Downtown Commission, and the Land and Facilities 
subcommittee of the Parks and Recreation Board. The Austin 
Parks Foundation has also implemented a historic research 
effort for Republic Square, which will ultimately be used for 
historical interpretation of the park.

                                                                                          It is anticipated that a draft park design will be completed in 
April 2002. This design will then be available for review and 
comment by all interested parties.

Seaholm Power Plant Reuse                                               Currently the status of on-site decommissioning and 
remediation activities to date are: The removal of all 
equipment from the Turbine Generator Building, Water Intake 
Structure and the old Pump Room 100 % complete.  Asbestos 
abatement is 98% complete. Lead based paint abatement of all 
the stacks is 100% complete.  Repainting of the stacks is 100% 
complete.  Lead abatement and repainting of the boilers is still 
on-going. PCB and mercury contamination removal has been 
delayed and is now scheduled to be completed in 2002 under 
a new contract.

                                                                                          A fi nal draft of the Seaholm District Master Plan has 
been prepared to incorporate comments from boards and 
Commissions and a special Pedestrian and Bicycle stakeholder 
meeting.  The Seaholm District Master Plan will be presented 
to City Council for consideration of adoption in February/
March 2002.

Town Lake Waterfront Overlay District                             City staff is developing a plan for the implementation of 
most of the report’s recommendations and is hopeful that a 
draft ordinance amendment will be presented to Council this 
summer.


